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COST (In Thousands)
FY 1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate
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Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

DAS2  Small Arms Improvements 0 0 1751 2810 1436 1049 0 0 0 7046

A.  Mission Description and Budget Item Justification:  This project element addresses the modernization of existing Small Arms Weapon systems.  This program
provides funds to develop existing and emerging technology to enhance lethality, target acquisition, fire control, training effectiveness and reliability for small arms weapon
systems and munitions.  Current small arms include a variety of personal defense weapons (.38 caliber, .45 caliber; 9mm), individual weapons (5.56mm), crew-served
weapons (5.56mm-40mm) and related equipment such as fire control, training devices, hand grenades and ammunition.  Current efforts focus on improvements to the M249
Squad Automatic Weapon, M16/M4 Rifle, M203 Grenade Launcher, MK19 Grenade Machine Gun and M240B Medium Machine Gun and hand grenades.

FY 1998  Accomplishments:  Project not funded in FY 1998

FY 1999  Planned Program:  Project not funded in FY 1999

FY 2000  Planned Program:
M249 MG Barrel Life Extension Program

• 50 Concept Definition/Market Survey/Concept Evaluation
• 40 Requirements Definition and Specification
• 160 Feasibility Study
• 50 Evaluation of Study

M203 Upgrade
• 88 Technical Assessments
• 97 Trade-off Analysis
• 107 Formulate/Refine Designs
• 134 Formulate/Refine Designs/Competitive Contractor Selection

MK19 Self Destruct Cartridge
• 50 Market Survey
• 75 Prepare RFP
• 75 Technical Evaluation
• 250 Contract Award
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FY 2000  Planned Program: (continued)
M240 Weight Reduction

• 59 Establish Parameters
• 73 Survey Materials
• 136 Award R&D Contract
• 77 Trade Off Analysis

Family Of Light Weight Hand Grenades
• 100 Market Survey
• 100 Performance Specification
• 30 Procurement Package
Total 1751

FY 2001  Planned Program:
• M203 Upgrade
• 455 Contract Award
• 126 Fabricate Hardware
• 289 Test and Evaluate Hardware
• MK19 Self Destruct Cartridge
• 250 Design and Fabricate Prototype
• 300 Testing
• 50 Final Report
• M240 Weight Reduction
• 521 Fabricate Prototypes
• 99 Test and Evaluate
• Family Of Light Weight Hand Grenades
• 110 Procurement Package
• 500 Contract Award
• 110 Build Prototypes
Total 2810
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B.  Program Change Summary FY 1998 FY 1999 FY 2000 FY 2001
Previous President’s Budget (FY 1999  PB) 0 0 1656 2630
Appropriated Value 0 0
Adjustments to Appropriated Value
a. Congressional General Reductions
b. SBIR/STTR
c. Omnibus or Other Above Threshold Reductions
d. Below Threshold Reprogramming
e. Rescissions
Adjustments to Budget Years Since FY 1999  PB +95 +180
 Current Budget Submit (FY 2000 / 2001 PB) 0 0 1751 2810

C.  Other Program Funding Summary FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To
Compl

Total
Cost

RDTE 0604802A, Project DAS1 410 966 3942 9910 5715 5275 26218
Remarks:  Funding here reflects only those programs starting in project DAS2 and continuing into project DAS1.  It does not include projects starting in DASl.

D.  Acquisition Strategy:  Primary strategy is to make technical assessments, trade-off analysis, formulate and refine designs, test and evaluate items, and make
determinations as to whether the item should be transitioned into Engineering Development.

Schedule Profile FY 1996 FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
M249 MG Barrel Life Extension Program
Concept Definition 1Q
Market Survey 1-2Q
Concept Evaluation 2-3Q
Requirement Definition & specification 3Q
Feasibility Study 3-4Q
Evaluation of Study (Use of FY2000 c/o) 1Q
M203 Upgrade
Technical Assessments 1Q
Trade-off Analysis 1-2Q
Formulate/Refine Designs 3-4Q
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Schedule Profile FY 1996 FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
Competitive Contractor Selection 3-4Q
Contract Award (s) 1Q
Fabricate Hardware 1-3Q
Test & Evaluate 2-4Q
Finalize Prototype 1-2Q
System Demo 3Q
Formulate 6.4 Program 3Q
Prepare/Staff IPR Package 4Q
MK19 Self  Destruct Cartridge
Market Survey 1Q
Prepare RFP 1-2Q
Technical Evaluation 3Q
Contract Award 4Q
Design/Fabrication Prototype 1Q
Testing 2-3Q
Final Report 4Q
M240 Weight Reduction
Establish Parameters 1-2Q
Survey Materials 2Q
Award Contract 2Q
Trade Off Analysis 3Q
Fabricate Prototypes 3Q
Preliminary Test 4Q
Fabricate New Prototypes 2Q
Test 3Q
Rebuild 4Q
Demo/Report 4Q
Family Of  Light  Weight Hand Grenade
Market Survey 1-2Q
Performance Specification 3Q
Procurement Package 4Q 1Q
Contract Award 2Q
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Schedule Profile FY 1996 FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
Build Prototypes 3-4Q
Performance Validation 1Q
Testing 2-3Q
Design Modification 4Q 1Q
Additional Testing 2-3Q
Final Report 4Q
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I. Product Development Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Hardware Development FP TBD 285 Multi 1275 Multi 750 2310 2310
Subtotal Product

Development:
285 1275 750 2310 2310

II. Support Costs Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Development Support MIPR ARDEC 1230 Multi 1037 Multi 1202 3469 3469
b. ILS Support MIPR ACALA 4 Multi 4 Multi 4 12 12

Subtotal Support Costs: 1234 1041 1206 3481 3481

III. Test and Evaluation Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. DT MIPR TECOM/ARDEC 30 Multi 264 Multi 345 639 639
b. Human Factors MIPR ARL-HEL 10 Multi 10 Multi 10 30 30

Subtotal Test and Evaluation: 40 274 355 669 669

IV. Management Services Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Program Mgt ALLOT 164 Multi 196 Multi 153 513 513
b. TDY ALLOT 28 Multi 24 Multi 21 73 73

Subtotal Management
Services:

192 220 174 586 586

Project Total Cost: 1751 2810 2485 7046 7046


